

Evaluation and management of Arsenic contamination in agricultural soil and water - AgriAs

Deliverable 7.5 Periodic reporting + Internal progress reports

Title of the project:	Evaluation and management of Arsenic contamination in agricultural soil and water - AgriAs
Funding Scheme:	Water JPI Joint Call, ERA-NET Cofund WaterWorks2015
Start date:	01.04.2017
Duration:	24 months
Document title:	Deliverable 7.5 Periodic reporting + Internal progress reports
Workpackage:	WP7
Lead partner:	GTK
Author(s):	Juha Kaija & Kirsti Loukola-Ruskeeniemi, GTK with contributions from all partners
Corresponding author, email:	juha.kaija@gtk.fi ; kirsti-loukola.ruskeeniemi@gtk.fi
Date of delivery:	30.10.2018
Dissemination level:	CO ¹
Status of the document:	Final
Document location:	Intranet folder: AgriAs/Deliverables/WP7
Project web site:	http://projects.gtk.fi/AgriAs/

¹ CO= Confidential, only for members of the consortium (including the Commission Services)

Public Summary

This deliverable *D7.5 Periodic reporting + Internal progress reports*, compiles the progress of the work performed and the results achieved during the following reporting periods:

- 1.4.2017-30.9.2017
- 1.10.2017-31.3.2018
- 1.4.2018-30.9.2018.

The last period 1.10.2018-31.3.2019 and the extension period 1.4.2019-31.12.2019 is compiled in and described in the AgriAs Final report. The contents of the report consist e.g. the following topics:

- Work performed and the results achieved during the reporting period
 - Scientific and technological progress
- Collaboration, coordination and mobility
- Impact and knowledge output
- Selected results of different work packages
- Consortium Meetings
- Stakeholder/Industry Engagement
- List of Publications produced by the Project
- Impact assessment and knowledge output transfer
- Problems Encountered during Project Implementation